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Regular Mail 

June 18, 2001 

Kathleen Rogacki, Case Manager 
NJDEP-BCM 
401 East State Street, PO Box 028 
Trenton, NJ 08625-0028 

O 

EM o 

Re: Quarterly Remedial Progress Report 
Tidewater Baling 
26 St. Charles Place 
Newark, NJ 
NJDEP Case #92036 
BEI Job #99186 

Dear Ms. Rogacki: 

Brennan Environmental, Inc. (BEI) is pleased to provide this Remedial Progress Report for the 
remedial activities that have been conducted at the subject property since BEI's May 2, 
2001 Progress Report was submitted to you. 

The subject property has been cleared of all metal scrap that was stored in the area to be 
remediated. Therefore, the property is now in a condition where site remediation may 
commence. It is BEI's understanding that the NJDEP's May 17, 1995 approval correspondence 
of the 1995 Remedial Action Work Plan (RAWP), prepared by Environmental Waste 
Management Associates (EWMA), is the most recent NJDEP correspondence that provides 
guidance on the cleanup of the site. It is also BEI's understanding that the NJDEP identified this 
correspondence in the February 15, 2001 meeting at the NJDEP as the document to refer to for 
the continued remediation of the subject property. According to the EWMA RAWP, the Non-
Residential Direct Contact Cleanup Criteria (NDCC) was proposed to be the cleanup standard 
for soil since the Residential Direct Contact Cleanup Criteria was estimated to not be 
economically feasible. The NJDEP acknowledged that the cost to remediate the subject property 
to the more stringent Residential Direct Contact Criteria would be "prohibitive," and 
conditionally accepted use of the NDCC in the NJDEP's May 17, 1995 RAW approval 
correspondence. 

Prior to initiation of excavation activities, BEI requests confirmation that the NJDEP accepts 
application of the NJDEP NDCC to the subject case. I f so, BEI proposes to remediate to this 
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standard and obtain a Deed Notice for the property. Further, BEI proposes a 100,000 part per 
million (ppm) site wide standard for total petroleum hydrocarbons (TPHC). I f this standard is 
acceptable, then soils will be remediated to this standard, and then Tidewater Baling Corp. would 
ensure that the use of the property be restricted to non-residential or compatible use, and that 
access to the site be restricted in accordance with the May 17,1995 NJDEP correspondence. 

The subject property is an ideal location for implementing the aforementioned TPHC standard. 
Specifically, ground water sampling results have never indicated the presence of impacts due to 
site usage; the site is underlain by a cobblestone barrier, which appears to have prevented surface 
spills from seeping deeper than a few feet from site grade; and the site is located in a revitalized 
neighborhood that is rebounding with new construction. Redevelopment of the subject property, 
which would be accelerated by the approval of this cleanup, would greatly improve the character 
of this neighborhood. 

Ironbound Stadium Scoreboard Area Soil Pile 

BEI contacted Ms. Mary Ann Adjepong, Assistant Director of the Newark's Department of 
Engineering on several occasions by phone and has followed up with correspondence to obtain 
information regarding the disturbance of soils at the Ironbound Scoreboard Area. To date, BEI 
has received no information from Ms. Adjepong or the Newark Department of Engineering. 

Soil Erosion Permit 

Please be advised that BEI has prepared a Soil Erosion Permit. The permit is required by the 
City of Newark for areas of disturbance greater than 5,000 square feet. The permit will be 
submitted to the Newark Department of Engineering, upon confirmation that the NDCC may be 
utilized at the site. 

Implementation Schedule 

The following is an updated implementation schedule with important events included to create a 
timeline. Implementation of soil excavation will be subject to NJDEP and Tidewater's 
agreement of an approved soil cleanup criteria. 

Status or anticipated 
completion date 

Task 

Complete Sample existing monitoring wells 
Complete Meeting at NJDEP. 
Complete Tidewater Bailing starts to decommission site by removjng all scrap and 

debris. 
Complete Negotiations for sale of subject property cease, transaction cancelled. 
Pending Receive information from Newark Engineering Department regarding 

status of scoreboard soil pile 
Pending Schedule soil removal for Ironbound Stadium scoreboard area soil pile 
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Status or anticipated 
completion date. 

Task 

Complete Tidewater to complete scrap removal 
On hold Soil Erosion Permit to be submitted to Newark Engineering 
6/11/01 Submit Quarterly Progress Report 
On hold 
•7/9/01 

Newark Engineering estimated approval date of Soil Erosion Permit 
Schedule excavating contractor 

•8/2/01 Begin install of erosion control measures 
* 8/23/01 Obtain underground utility mark outs; notify NJDEP of work schedule 

at site 
*9/l to 9/30/01 Perform excavation activities as per an approved RAW as well as post 

excavation soil sampling; submit samples to laboratory. 
* 10/24/01 Receive post excavation soil sample results 

*11/1 to 12/30/01 Prepare Remedial Action Report 
•1/2/02. Submit Remedial Action Report to the NJDEP for review. 

•These anticipated dates assume approval; of the NDCC by July 1,2001 

Please call me at our East Hanover office to discuss the issues in this letter 

Sincerely, 
Brennan Environmental, Inc. 

Peter Ficuciello, Project Manager 

cc: Alan Shapiro 
Richard Levao, Esq., Drinker Biddle & Shanley LLP 
Mary Ann Adjepong, P.E., Newark Engineering Department 
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